

1 Schedule

1.1 Time Frame

Start Date: 1998.Oct.28
Finish Date: 1998.Oct.30

1.2 Task list

- task a
1998.Oct.28 - 1998.Oct.28; assigned to resource a
- task b
1998.Oct.29 - 1998.Oct.29; assigned to resource a
- task c
1998.Oct.30 - 1998.Oct.30; assigned to resource a
task b

1.3 Milestone List

1.4 Resources And Task Assignment

1.4.1 resource a

| Start | Finish | Days | Done | Task |
|-------------|-------------|------|------|------------------------|
| 1998.Oct.28 | 1998.Oct.28 | 1 | 0 | task a |
| 1998.Oct.29 | 1998.Oct.29 | 1 | 0 | 1998.Oct.28, task b |
| 1998.Oct.30 | 1998.Oct.30 | 1 | 0 | 1998.Oct.29, task c |
| | | | | 1998.Oct.30, |

Total: 3 days scheduled, 0 days completed.

2 Weekly tasks

2.1 Week of 1998.Oct.28

- resource a
 - 1 days - **ta** - task a.
 - 1 days - **tb** - task b.
 - 1 days - **tc** - task c.

3 Monthly tasks

3.1 Month of October, 1998

- resource a
 - 1 days - **ta** - task a.
 - 1 days - **tb** - task b.
 - 1 days - **tc** - task c.

4 Gantt Charts

